




Project Evergreen Monthly Report



February 2024 updates



☐ Highlights

Construction update :

- ▶ The first-floor casting has started for both the boys' hostel, H7 & H8.
- ▶ H21 construction has reached the plinth level.

- ▶ Project Evergreen is a key component of IITB's Annual Fund-raising campaign 'Go-IITB' INDIA, Support the cause - spread the word to friends and batchmates.

[**DONATE NOW**](#)

- ▶ We are glad to have received the whole-hearted support of the Class of C'69 and the Class of C'98 that celebrated their SJRU last year.

..... Read more info in the fund-raising section.

Construction progress

Progress of Buildings



- H7- Pour 1A slab casted.
- H8- 1st Slab - shuttering in progress
- H- 21 - Plinth beam 80% casting completed



Hostel 8 – 1st Floor Slab shuttering Work



Hostel 7 – 1st Floor Casted Slab



Hostel 7 – Double Height Column Work

□ Additional glimpses of the construction site




Hostel 21- UG Tank Top Slab Casted



Hostel 21 Plinth level Work

□ It's just the beginning...



Project Status

Construction stage

Hostel Building H7



LEGEND

Terrace Floor	0%
9th Floor	0%
8th Floor	0%
7th Floor	0%
6th Floor	0%
5th Floor	0%
4th Floor	0%
3rd Floor	0%
2nd Floor	0%
1st Floor	28%
Plinth	100%

1st floor slab 28% casting completed

Plinth = 100% casting completed₂

Construction stage

Hostel Building H8

LEGEND

Terrace Floor	0%
9th Floor	0%
8th Floor	0%
7th Floor	0%
6th Floor	0%
5th Floor	0%
4th Floor	0%
3rd Floor	0%
2nd Floor	0%
1st Floor	0%
Plinth	100%

Plinth Beam 100% casting completed



Construction stage

Hostel Building H21



LEGEND

Terrace Floor	0%
9th Floor	0%
8th Floor	0%
7th Floor	0%
6th Floor	0%
5th Floor	0%
4th Floor	0%
3rd Floor	0%
2nd Floor	0%
1st Floor	0%
Plinth	80%

Plinth Beam 80%
casting completed

Financial administration



Expenses of ~ ₹ 19.15 L were incurred during Jan '24.



Thus far, ~ ₹ 10.60 Cr has been spent for Phase 2 of the project (during July, Aug, Sep, Oct, Nov, Dec '23 & Jan'24).


Total Phase II expenses

Phase II Expenses	Amount in Rs
Accounting Fees	1,06,200
Administrative expenses	10,48,027
Architects Fees	1,38,34,765
Fundraising Expenses	10,07,228
GCs fees	8,24,72,802
Legal charges	2,50,000
PMC	73,25,960
Grand Total	10,60,44,982

□ Fund raising



- We have crossed the Rs. 70 Cr. mark.
- Rs. 50 cr. had been donated prior to the Ground-breaking ceremony in June
- Sizable donations collected over the last two months



Pledges worth another Rs. 40 cr. have been received from individuals, batches and corporates, and will be converted into donations during this phase.

□ Fund raising



Supporting women in STEM : A shout-out to the generosity of the Class of '69 that celebrated a reunion recently. The progressive and large-hearted alumni from this batch are sponsoring 6 break-out spaces in H21, the girl's hostel.



Sample visual representation of break-out spaces

□ Fund raising

Creating Evergreen Memories:

- Unique and heartfelt gesture from the Class of '98 at their SJRU in December. They pledged to sponsor 5 wings in the name of 5 batchmates who have passed away since graduation - Bhavesh Gandhi, Munish Bharadwaj, Tushar Pandav, Roopak Upadhyay and Shivkumar Ramamoorthy. A touching gesture from an outstanding batch – hats off to you!
- **Ashutosh Gore**, one of the batch leaders, articulated their collective sentiment thus, “ This is just a small gesture to remember and cherish the fun times and adventures that we had with our batchmates who are no more.”



Thank you!



Several generous alumni from this batch have supported their alma mater further by pledging to donate towards rooms, wings, as well as iconic sculptures that will make the environment vibrant and add character to the hostels. A ton of gratitude to all of you for supporting this cause.

□ Fund raising



“My five years in H4 at IIT Bombay were some of the best years of my life. I had a room with privacy, wonderful views of Powai lake/campus, and common areas to interact with and learn from fellow students about philosophy, music, politics, movies, books, etc. It made me a better person. Ensuring an enriching hostel experience is why, I and my fellow '69 batch mates have given to IITB Hostel Improvement projects in the past and now to Project Evergreen.”

D.C. Agrawal (C'69)

Source: – IITBHF Annual Report

“My time at IITB H8 (now Evergreen!) has played a pivotal and transformative role in my personal and professional life. Without consciously realizing it, IITB had prepared me to launch Indovance within a few years and continually grow it thereafter. It's a privilege and a pleasure for me to contribute back by linking IITB and Indovance (my two most memorable life journeys) together in the form of a sculpture at Evergreen dedicated to team Indovance.”

Sandesh Joshi(C'98, CEO of Indovance)



“It was a delight to visit IITB after 25 years but also sad to see the shortage of accommodations for students. I commend all the volunteers working hard to change that through Project Evergreen, and am happy to support their efforts.”

Manu Varma (C'98)



□ Fund raising



In the form of support on building materials, we have received discounts on Cement and Steel. We are looking for connects in companies manufacturing Elevators, tiles, furniture, Kitchen equipment, waterproofing materials, electrical fixtures, cables and Paints etc. to seek support in kind.



Requesting your support : Please **refer us to corporates** who could donate to Project Evergreen through the **CSR** route. We also need help in finding **reputed suppliers** who will be generous in **discounts for site materials** such as glass, sanitaryware, electrical fixtures, and a host of other fixtures and equipment.

□ How can you support

Get Involved

- The project needs pro bono assistance – for fund raising, for alumni relations and outreach, for project administration, and on the construction and project management side. IITBAA is appealing to alumni to come forward and volunteer to help.
- Join the "Project Evergreen Alumni Volunteer Teams".

To know more

To know more about Project Evergreen, please click on the links below:

[This video explains the background to the project and the need for it](#)

[A virtual tour of the planned Hostel Complex](#)

**Contact Amit Shukla for assistance,
amitshukla.iitbaa@iitbombay.org**



*Thank
you*

