




# Project Evergreen Monthly Report

## August 2024



# □ Highlights

## **Construction update :**

- Casting work completed till 5<sup>th</sup> Floor of Hostel 7 and Hostel 8 Building.
- Casting work completed till 3<sup>rd</sup> Floor of Hostel 21.

## **Fundraising Update :**

- On Fundraising, donations of value ~INR 100 Cr raised, as on 30<sup>th</sup> July '24.
- Another ~INR 100 Cr to be raised.

- The alumni volunteers of the Evergreen Core Committees visited the construction site recently and were delighted to see the construction progress. Single and Double sample rooms are ready with furniture for inspection. Seeing the tangible progress of the hostel, many of them expressed that they feel recharged and doubly motivated to continue supporting this cause.



## □ Few glimpses of the site visit on 24<sup>th</sup> August



*We would like you to visit the construction site and witness first hand the development of this important project. Your involvement is more than just a gesture; it's an inspiration to all of us working on this project.*

# □ CONSTRUCTION PROGRESS

## Progress of Buildings

### ❖ H7:

- 5th Floor - 100% Casting completed.
- 6th Floor - 6% Column casting Complete. 50% slab work completed.
- Remaining slab work is in progress.


### ❖ H8:

- 5th Floor - 100% Casting completed.
- 6th Floor - 87% Column casting Completed. 70% slab work completed.
- Remaining slab work is in progress.

### ❖ H21:

- 3rd Floor - 100% slab casting completed.
- 4<sup>th</sup> Floor - 79% Column casting completed. 45% slab work completed.

# Graphical Representation



**Project Completion Status**



# Construction Status Update

## Hostel Building H21

### LEGEND

Terrace Floor	0%
9th Floor	0%
8th Floor	0%
7th Floor	0%
6th Floor	0%
5th Floor	0%
4th Floor	45%
3rd Floor	100%
2nd Floor	100%
1st Floor	83%
Plinth	100%



4th floor 79% Column, 45% slab work completed, Remaining work in progress

3rd floor 100% Slab casting completed,

2nd floor 100% Slab casting completed,

1st floor 83% Slab casting completed.

Plinth Beam 100% casting completed



# □ Few glimpses of the construction site



**Hostel H-07 – 6th Floor Shuttering Work in Progress**



**Hostel H-08 – 6th Floor Slab Shuttering Work in Progress**



**Hostel H-21 – Above 4rd Floor Slab Work in Progress**



**Hostel H-21 – 4th Floor Slab Shuttering Work in Progress**



# PROJECT ADMINISTRATION



Expenses of ~ ₹ 7.77 Cr were incurred during July '24.



Thus far, ~ ₹ 38 Cr has been spent for Phase 2 of the project (during the period July'23 to July'24).

## Total Phase II expenses

Sr.No	Description	Amount (In Rs)
1	Administrative Expenses	₹ 22,69,709
2	Architects Fees	₹ 1,62,23,380
3	Fundraising Expenses	₹ 10,07,228
4	GCs Fees	₹ 34,62,87,444
5	Legal / Professional Fees	₹ 55,68,140
6	PMC	₹ 1,15,11,151
	<b>Total</b>	<b>₹ 38,28,67,052</b>




# Fund raising



❖ We have reached the ~Rs 100 cr., milestone for donations, as on 31st July '24.

Amount (In INR)



- ❖ While we're thrilled to have raised ~Rs. 100 cr., we're still only half-way to the finish-line. We're counting on your support to restore the trajectory of monthly donations to a steeply ascending curve.
- ❖ The fund-raising team is gearing up to approach batches and corporates for the next 100 Cr.

# □ FUND-RAISING

- A group of H7 alumni are raising funds to sponsor **‘The Lady of the Lake’ terrace garden**. This will be located on the spacious terrace of the Dining area of the hostel complex. A sylvan green seating area, it will give students seated there a view of Powai lake too.  
(Trigger warning – seeing the pics below might make alumni turn green with envy !)
- Enthu about supporting this yourself – either through donating or by raising funds from friends ? Please contact Amit Shukla ([amitshukla.iitbaa@iitbombay.org](mailto:amitshukla.iitbaa@iitbombay.org)) and he will connect you to the relevant H7 folk driving this initiative.



Sample representation of ‘The Lady of the Lake’ terrace garden



## □ FUND-RAISING



*Evergreen Project is an ambitious shift towards establishing a deep and enduring connection between the alumni, the institute and the student body. No project of this scale has ever been attempted at IIT-Bombay solely by the alumni collective. It's the beginning of a new trend which ushers IIT into the pantheons of world class universities from alumni relations perspective. Swati and I are thrilled to support this project and encourage all the other alumni to step forward and do the same.*

***-- Kumar Vora, C'84, H7***



*I am fortunate to have been part of this project which one gets to experience once in a lifetime.*

*It is indeed a great learning experience looking at our seniors, peers and juniors at all levels driving their responsibilities with contributions at their individual excellence with great passion for our Alma matter in partnership with Institute and DRF Teams.*

*I am sure that we will complete this project on time and welcome freshers as planned in year 2025.*

***-- Sudhir Nikam, C'93, H7***

**Quotes from two H7 alumni supporting this initiative**

## □ What's new ?

- ❖ Evaluation of vendors for furniture and various equipment is on. Evaluation committee for the same comprises representatives of IITB and the Alumni Community.
- ❖ The committee for evaluating Gym vendors included students too. An extensive round of evaluation for selecting the best Gym vendors for gym equipment in the hostels has been conducted, and the final selection to be done soon.
- ❖ Two Alumni members of the Evaluation Committee visited Surat last week to have a meeting with one of the Furniture vendors and to visit their factory and outlets. The Furniture vendors to be finalised soon.
- ❖ Mock up rooms (Sample rooms) – Single room as well as one double room are ready, and were visited recently by alumni volunteers.



# □ REQUEST FOR SUPPORT

## Get Involved

- ❖ The project needs pro bono assistance – for fund raising, for alumni relations and outreach, for project administration, and on the construction and project management side. IITBAA is appealing to alumni to come forward and volunteer to help.
- ❖ Join the "Project Evergreen Alumni Volunteer Teams".
- ❖ Please **refer us to corporates** who could donate to Project Evergreen through the **CSR** route.

## To Know More

- ❖ To know more about Project Evergreen, please click on the links below:  
[This video explains the background to the project and the need for it](#)  
[A virtual tour of the planned Hostel Complex](#)

Contact Amit Shukla for assistance,  
[amitshukla.iitbaa@iitbombay.org](mailto:amitshukla.iitbaa@iitbombay.org)

*Thank  
you*

